

The United Republic of Tanzania
President's Office

TANZANIA SOCIAL ACTION FUND



GENERAL PROCUREMENT NOTICE FOR FINANCIAL YEAR 2012/2013

Date: 24 August, 2012

1. The Government of the United Republic of Tanzania has received Credit from the International Development Association (IDA) towards the cost of Tanzania Second Social Action Fund Project (TASAF II) and Productive Social Safety Net Project – APL 1 Project and intends to apply part of the proceeds of these Credits to cover eligible payments towards the Procurement of Goods, Works, Non Consultancy services and Consultancy services.
2. The Tanzania Social Action Fund is now issuing The General Procurement Notice in accordance with the Provisions of the Public Procurement Act 2004 and its Regulations of 2005 for informing potential bidders, suppliers, services providers, consultants and the public on the tender opportunities during the financial year 2012/2013.
3. Publication of Specific Procurement Notice follows the timeframe indicated herein below. Potential bidders desiring additional information on the procurement of a specific item may contact the Secretary of the Tender Board for Tanzania Social Action Fund, P. O. Box 9381, TASAF Management Unit Headquarters, Old Kilwa /Malindi Road (former Saruji Corporation Building), behind NSSF Waterfront Building, Third Floor, from 8:00 to 16:00 on Mondays to Fridays inclusive except on public holidays.

Further to this publication of the General Procurement Notice , subsequent announcement of specific tenders will be advertised in the local news papers, PPRA Website and Journal, international media and TASAF website; www.tasaf.org.

Description	Tender No.	Lot Number	Procurement Method	Eol Invitation Date	Eol Closing-Opening Date	Eol Notification Date	Bid/RFP Invitation Date	Bid/RFP Closing-Opening Date	Approval Evaluation Report	Award Notification Date
Goods										
Supply of Station Wagon Motor Vehicles	IE/011/2012-13/HQ/G/01	1	NCB	N/A	N/A	N/A	24-Aug-12	25-Sep-12	23-Oct-12	30-Oct-12
Supply of Mini Station Wagon Motor Vehicles	IE/011/2012-13/HQ/G/01	2	NCB	N/A	N/A	N/A	24-Aug-12	25-Sep-12	23-Oct-12	30-Oct-12
Supply of ICT Equipment	IE/011/2012-13/HQ/G/02 & IE/011/2012-13/HQ/G/11	1	NCB	N/A	N/A	N/A	24-Aug-12	25-Sep-12	23-Oct-12	30-Oct-12
Supply of Office Equipment	IE/011/2012-13/HQ/G/02	2	NCB	N/A	N/A	N/A	24-Aug-12	25-Sep-12	23-Oct-12	30-Oct-12
Supply of Information Education and Communication Equipment	IE/011/2012-13/HQ/G/03	1	NCB	N/A	N/A	N/A	24-Aug-12	25-Sep-12	23-Oct-12	30-Oct-12
Supply of Software	IE/011/2012-13/HQ/G/04	1	NCB	N/A	N/A	N/A	24-Aug-12	25-Sep-12	23-Oct-12	30-Oct-12

Description	Tender No.	Lot Number	Procurement Method	Eol Invitation Date	Eol Closing-Opening Date	Eol Notification Date	Bid/RFP Invitation Date	Bid/RFP Closing-Opening Date	Approval Evaluation Report	Award Notification Date
Goods										
Licenses										
Supply of ICT Supplies	IE/011/2012-13/HQ/G/05	1	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Supply of Stationery	IE/011/2012-13/HQ/G/06	1	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Supply of Furniture	IE/011/2012-13/HQ/G/07 & IE/011/2012-13/HQ/G/10	1	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Supply of Land Cruiser Hard Top Spares	IE/011/2012-13/HQ/G/08	1	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Supply of Landrover Spares	IE/011/2012-13/HQ/G/08	2	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Supply of Nissan Standard Station Wagon Spares	IE/011/2012-13/HQ/G/08	3	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Supply of Suzuki Grand Vitara Spares	IE/011/2012-13/HQ/G/08	4	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Supply of Tyres	IE/011/2012-13/HQ/G/08	5	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Supply of Batteries	IE/011/2012-13/HQ/G/08	6	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Supply of software (Microsoft Visio studio and CAATs)	IE/011/2012-13/HQ/G/09	1	Shopping	NA	NA	NA	06-Aug-12	20-Aug-12	10-Sep-12	17-Sep-12
Supply of Generators	IE/011/2012-13/HQ/G/12	1	Shopping	NA	NA	NA	13-Aug-12	27-Aug-12	17-Sep-12	24-Sep-12
Non-Consulting Services										
Service and Maintenance of Vehicles	IE/011/2012-13/HQ/N/01	1	Shopping	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Service and maintenance of Office Equipment	IE/011/2012-13/HQ/N/02	1	Shopping	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Cleaning TMU Offices and Premises	IE/011/2012-13/HQ/N/02	2	Shopping	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Security Service	IE/011/2012-13/HQ/N/02	3	Shopping	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Air TV Programs for Awareness Creation	IE/011/2012-13/HQ/N/03	1	Shopping	N/A	N/A	N/A	18-Sep-12	19-Oct-12	16-Nov-12	22-Nov-12
Air Radio Programs for Awareness Creation	IE/011/2012-13/HQ/N/04	1	Shopping	N/A	N/A	N/A	18-Sep-12	19-Oct-12	16-Nov-12	22-Nov-12
Provision of Payment Agency Services	IE/011/2012-13/HQ/N/05	1	NCB	N/A	N/A	N/A	11-Mar-13	10-Apr-13	08-May-13	16-May-13

Description	Tender No.	Lot Number	Procurement Method	Eol Invitation Date	Eol Closing-Opening Date	Eol Notification Date	Bid/RFP Invitation Date	Bid/RFP Closing-Opening Date	Approval Evaluation Report	Award Notification Date
Goods										
Provide Website and Email Hosting Services	IE/011/2012-13/HQ/N/06	1	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Provide Internet Services	IE/011/2012-13/HQ/N/06	2	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Disaster Recovery Site	IE/011/2012-13/HQ/N/06	3	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Car Rental Services	IE/011/2012-13/HQ/N/07	1	Shopping	NA	NA	NA	6-Jul-12	20-Jul-12	10-Aug-12	17-Aug-12
Mobile Money Transfer Services.	IE/011/2012-13/HQ/N/08	1	Shopping	NA	NA	NA	16-Jul-12	30-Jul-12	20-Aug-12	27-Aug-12
Printing of Training Materials for VG COMSIP and	IE/011/2012-13/HQ/N/09	1	Shopping	NA	NA	NA	30-Jul-12	13-Aug-12	27-Aug-12	03-Sep-12
Printing Newsletters, Annual Reports and IEC Materials	IE/011/2012-13/HQ/N/09	2	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Printing T-shirts and Caps	IE/011/2012-13/HQ/N/09	3	NCB	N/A	N/A	N/A	19-Oct-12	20-Nov-12	18-Dec-12	24-Dec-12
Printing Calendars and Diaries	IE/011/2012-13/HQ/N/09	4	NCB	N/A	N/A	N/A	19-Jun-13	19-Jul-13	19-Aug-13	24-Aug-13
Fumigate TMU Offices and Premises	IE/011/2012-13/HQ/N/10	1	Shopping	NA	NA	NA	30-May-12	13-Jun-12	27-Jun-12	04-Jul-12
Works										
Painting Office Blocks	IE/011/2012-13HQ/W/02	1	Shopping	NA	NA	NA	08-Aug-12	12-Sep-12	17-Oct-12	24-Oct-12
Consultancy Services										
Baseline and Follow up Surveys	IE/011/2012-13/HQ/C/01	1	QCBS	22-Aug-12	12-Sep-12	28-Sep-12	23-Oct-12	07-Dec-12	08-Feb-13	22-Mar-13
Technical Audit	IE/011/2012-13/HQ/C/02	1	LCS	22-Jan-13	12-Feb-13	28-Feb-13	11-Mar-13	25-Apr-13	13-Jun-13	04-Jul-13
Process Evaluation	IE/011/2012-13/HQ/C/03	1	CQS	09-Jul-13	08-Aug-13	16-Sep-13	31-Oct-13	16-Dec-13	03-Feb-14	24-Feb-14
Beneficiary Survey	IE/011/2012-13/HQ/C/04	1	CQS	09-Jul-13	08-Aug-13	16-Sep-13	31-Oct-13	16-Dec-13	03-Feb-14	24-Feb-14
Develop Research Agenda	IE/011/2012-13/HQ/C/06	1	CQS	06-Aug-12	20-Aug-12	5-Sep-12	12-Sep-12	12-Oct-12	30-Nov-12	21-Dec-12
Develop Participation Strategy	IE/011/2012-13/HQ/C/07	1	CQS	06-Aug-12	20-Aug-12	11-Sep-12	12-Sep-12	12-Oct-12	30-Nov-12	21-Dec-12
Design and Supervise TASAF Office Block	IE/011/2012-13/HQ/C/08	1	QCBS	01-Aug-13	31-Aug-13	15-Oct-12	16-Nov-13	31-Dec-13	18-Feb-14	11-Mar-14
Prepare TASAF Special Edition	IE/011/2012-13/HQ/C/09	1	IC	03-Aug-12	17-Aug-12	23-Aug-12	NA	NA	NA	01-Oct-12
Prepare TASAF Supplement	IE/011/2012-13/HQ/C/10	1	IC	03-Aug-12	17-Aug-12	5-Sep-12	NA	NA	NA	01-Oct-12

Description	Tender No.	Lot Number	Procurement Method	Eol Invitation Date	Eol Closing-Opening Date	Eol Notification Date	Bid/RFP Invitation Date	Bid/RFP Closing-Opening Date	Approval Evaluation Report	Award Notification Date
Goods										
Edit TASAF Documents	IE/011/2012-13/HQ/C/11	1	IC	02-Jul-12	16-Jul-12	6-Aug-12	NA	NA	NA	30-Aug-12
Provide Office Automation Training	IE/011/2012-13/HQ/C/12	1	CQS	01-Aug-13	15-Aug-13	5-Nov-12	14-Sep-13	05-Oct-13	16-Nov-13	20-Nov-13
Conduct Beneficiary Assessment in OPEC Supported LGAs	IE/011/2012-13/HQ/C/13	1	CQS	01-Jun-13	15-Jun-13	30-Jul-13	07-Sep-13	08-Oct-13	26-Nov-13	17-Dec-13
Capacity Building on Community Foundations Sustainability	IE/011/2012-13/HQ/C/14	1	CQS	01-Aug-13	15-Aug-13	14-Sep-12	14-Sep-13	05-Oct-13	16-Nov-13	20-Nov-13
PWP Baseline Tracking	IE/011/2012-13/HQ/C/15	1	CQS	18-Aug-12	01-Sep-12	25-Sep-12	12-Oct-12	27-Oct-12	10-Nov-12	17-Nov-12
PWP Survey - Round 1	IE/011/2012-13/HQ/C/16	1	CQS	18-Aug-12	01-Sep-12	25-Sep-12	12-Oct-12	27-Oct-12	10-Nov-12	17-Nov-12
PWP Endline Survey	IE/011/2012-13/HQ/C/17	1	CQS	18-Aug-12	01-Sep-12	25-Sep-12	12-Oct-12	27-Oct-12	10-Nov-12	17-Nov-12