

PROCUREMENT PLAN FOR CONSULTANCY SERVICES - INTERNAL USE

Country:	Tanzania											
Project	Digitizing cash transfers and financial services for social protection in Tanzania											
Grant No.	ID OPP1157058											
Name of Procuring Entity:	TASAF											
Financial Year	2016/17											
Description	Basic Data			Basic Data		Pre-qualification			Invitation and Award of Bids			
	Tender No.	Lot Number	Procurement Method		Invitation Date	Closing-Opening date	Notification of applicants	Bid Invitation Date	Bid Closing Opening date	Approval Evaluation Report date	Award Notification date	
1	2	3	6	8	9	10	14	15	16	21	25	
Treasury Specialist	IE/011/2016-17/HQ/C/02		IC	30-Dec-16	30-Jan-17	13-Feb-17	27-Feb-17	2-Mar-17	9-Mar-17	NA	6-Apr-17	
Mobile Money Specialist	IE/011/2016-17/HQ/C/03		IC	30-Dec-16	30-Jan-17	13-Feb-17	27-Feb-17	2-Mar-17	9-Mar-17	NA	6-Apr-17	
Banking and Finance Specialist	IE/011/2016-17/HQ/C/04		IC	30-Dec-16	30-Jan-17	13-Feb-17	27-Feb-17	2-Mar-17	9-Mar-17	NA	6-Apr-17	
Lead advisor on e-payment project	IE/011/2016-17/HQ/C/05		IC	30-Dec-16	30-Jan-17	13-Feb-17	27-Feb-17	2-Mar-17	9-Mar-17	NA	6-Apr-17	
Technical specialist on e-payment system	IE/011/2016-17/HQ/C/06		IC	30-Dec-16	15-Feb-17	1-Mar-17	15-Mar-17	18-Mar-17	25-Mar-17	NA	22-Apr-17	
Integrate PSSN MIS with EPICOR, URBIS and other national systems	IE/011/2016-17/HQ/C/07		IC	30-Dec-16	30-Jan-17	13-Feb-17	27-Feb-17	2-Mar-17	9-Mar-17	NA	6-Apr-17	
Design payment confirmations	IE/011/2016-17/HQ/C/08		IC	30-Dec-16	28-Feb-17	14-Mar-17	28-Mar-17	31-Mar-17	7-Apr-17	NA	5-May-17	
Develop helpline and related support services for payment queries	IE/011/2016-17/HQ/C/09		IC	30-Dec-16	28-Feb-17	14-Mar-17	28-Mar-17	31-Mar-17	7-Apr-17	NA	5-May-17	
Develop GIS mapping applications, to provide real-time, location-based	IE/011/2016-17/HQ/C/10		IC	30-Dec-16	28-Feb-17	14-Mar-17	28-Mar-17	31-Mar-17	7-Apr-17	NA	5-May-17	
Develop monitoring system including data analytics	IE/011/2016-17/HQ/C/11		IC	30-Dec-16	28-Feb-17	14-Mar-17	28-Mar-17	31-Mar-17	7-Apr-17	NA	5-May-17	
Upgrade OPSYS	IE/011/2016-17/HQ/C/12		IC	30-Dec-16	28-Feb-17	14-Mar-17	28-Mar-17	31-Mar-17	7-Apr-17	NA	5-May-17	
Supply Equipment (for Payment Gateway)	IE/011/2016-17/HQ/G/4		NCB	30-Dec-16	NA	NA	8-Feb-17	10-Feb-17	3-Mar-17	17-Mar-17	31-Mar-17	
Supply Biometric Devices	IE/011/2016-17/HQ/G/5		Shopping	30-Dec-16	NA	NA	8-Feb-17	10-Feb-17	17-Feb-17	3-Mar-17	17-Mar-17	
Design & Print Education and Communication Materials on digital payment to beneficiaries to sensitize beneficiaries	IE/011/2016-17/HQ/N/03		NCB	30-Dec-16	NA	NA	8-Feb-17	10-Feb-17	3-Mar-17	17-Mar-17	31-Mar-17	