

Country/ Borrower:	Tanzania
Project	Tanzania - Productive Social Safety Net Project
Credit #:	5093 - TA
Name of Procuring Entity:	TASAF
Financial Year	2017/18

**REMENT NOTICE (GNP) FOR IE/011/HQ**

Description	Tender No.	Lot Number	Procurement Method	General Procurement Advertisement	Invitation Date	Closing-Opening Date	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening Date	Approval of Evaluation Report	Award Notification Date
<b>GENERAL PROCUREMENT NOTICE FOR GOODS, WORKS, NON-CONSULTANCY SERVICES, DISPOSAL OF PUBLIC ASSETS AND CONSULTANCY SERVICES</b>											
Print CE & IEC Materials	IE/011/2017-18/HQ/N/01	1	NCB	30-Aug-17	NA	NA	NA	03-Jun-18	24-Jun-18	08-Jul-18	22-Jul-18
Print Calendars	IE/011/2017-18/HQ/N/02	1	NCB	30-Aug-17	NA	NA	NA	13-Aug-17	03-Sep-17	17-Sep-17	01-Oct-17
Air Television Programs for Awareness Creation	IE/011/2017-18/HQ/N/03	1	Shopping	30-Aug-17	NA	NA	NA	02-Feb-17	16-Feb-17	16-Mar-17	23-Mar-17
Air Radio Programs for Awareness Creation	IE/011/2017-18/HQ/N/04	1	Shopping	30-Aug-17	NA	NA	NA	23-Aug-17	30-Aug-17	16-Sep-17	30-Sep-17
Clean TMU Offices and Premises	IE/011/2017-18/HQ/N/05	1	Shopping	30-Aug-17	NA	NA	NA	03-Sep-17	10-Sep-17	24-Sep-17	08-Oct-17
Provide Security Services	IE/011/2017-18/HQ/N/06	1	Shopping	30-Aug-17	NA	NA	NA	04-Jul-18	18-Jul-18	08-Aug-18	22-Aug-18
Service and Maintenance Air Conditioners	IE/011/2017-18/HQ/N/07	1	Shopping	30-Aug-17	NA	NA	NA	03-Sep-18	10-Sep-18	24-Sep-18	08-Oct-18
Service and Maintenance of Generator	IE/011/2017-18/HQ/N/08	1	Shopping	30-Aug-17	NA	NA	NA	16-Apr-18	23-Apr-18	07-May-18	21-May-18
Service and Maintenance of Photocopy machines	IE/011/2017-18/HQ/N/09	1	Shopping	30-Aug-17	NA	NA	NA	06-Mar-18	13-Mar-18	27-Mar-18	10-Apr-18
Provide Travel Agent Services	IE/011/2017-18/HQ/N/10	1	Shopping	30-Aug-17	NA	NA	NA	03-Nov-17	10-Nov-17	24-Nov-17	08-Dec-17
Print Banners and wheel covers	IE/011/2017-18/HQ/N/11	1	Shopping	30-Aug-17	NA	NA	NA	11-Mar-18	18-Mar-18	01-Apr-18	15-Apr-18
Print Diaries	IE/011/2017-18/HQ/N/12	1	Shopping	30-Aug-17	NA	NA	NA	03-Aug-17	10-Aug-17	24-Aug-17	07-Sep-17
Provide Car Hire Services	IE/011/2017-18/HQ/N/13	1	Shopping	30-Aug-17	NA	NA	NA	13-Oct-17	27-Oct-17	17-Nov-17	01-Dec-17
Fumigate TMU Offices and Premises	IE/011/2017-18/HQ/N/14	1	Shopping	30-Aug-17	NA	NA	NA	03-Sep-17	10-Sep-17	24-Sep-17	08-Oct-17
Service Fire Fighting Equipments	IE/011/2017-18/HQ/N/15		Shopping	30-Aug-17	NA	NA	NA	03-Sep-17	10-Sep-17	24-Sep-17	08-Oct-17
Supply Savings Kit	IE/011/2017-18/HQ/G/01	1	NCB	30-Aug-17	NA	NA	NA	04-Dec-17	25-Dec-17	15-Jan-18	29-Jan-18
Supply ICT Equipment (OFID Funds)	IE/011/2017-18/HQ/G/02	1	NCB	30-Aug-17	NA	NA	NA	04-Dec-17	25-Dec-17	15-Jan-18	29-Jan-18
Supply Stationery	IE/011/2017-18/HQ/G/03	1	NCB	30-Aug-17	NA	NA	NA	03-Sep-17	24-Sep-17	15-Oct-17	29-Oct-17
Supply Motor Vehicle Spare Parts 6 Lots	IE/011/2017-18/HQ/G/04	1 to 6	NCB	30-Aug-17	NA	NA	NA	17-Feb-18	10-Mar-18	07-Apr-18	15-May-18
Supply ICT consumables	IE/011/2017-18/HQ/G/05	1	NCB	30-Aug-17	NA	NA	NA	29-Dec-17	19-Jan-18	09-Feb-18	23-Feb-18
Supply Sundry Items	IE/011/2017-18/HQ/G/06	1	Shopping	30-Aug-17	NA	NA	NA	20-Sep-17	04-Oct-17	01-Nov-17	08-Nov-17
Supply Furniture	IE/011/2017-18/HQ/G/07	1	Shopping	30-Aug-17	NA	NA	NA	22-Jan-18	29-Jan-18	12-Feb-18	26-Feb-18
Supply and Install CCTV Camera system	IE/011/2017-18/HQ/G/08	1	Shopping	30-Aug-17	NA	NA	NA	03-Nov-17	10-Nov-17	24-Nov-17	08-Dec-17
Supply Network Traffic Management Solution	IE/011/2017-18/HQ/G/09	1	Shopping	30-Aug-17	NA	NA	NA	03-Jan-18	10-Jan-18	24-Jan-18	07-Feb-18
Supply Online Leave Application Software	IE/011/2017-18/HQ/G/10	1	Shopping	30-Aug-17	NA	NA	NA	03-Jan-18	10-Jan-18	24-Jan-18	07-Feb-18
Supply Printed T-shirts	IE/011/2017-18/HQ/G/11	1	Shopping	30-Aug-17	NA	NA	NA	03-Sep-17	10-Sep-17	24-Sep-17	08-Oct-17
Conduct Value Chain Analysis	IE/011/2017-18/HQ/C/01	1	IC	30-Aug-17	4-Jul-18	18-Jul-18	15-Aug-18	22-Aug-18	29-Aug-18	5-Sep-18	19-Sep-18
Consultancy for Financial Inclusion	IE/011/2017-18/HQ/C/02	1	IC	30-Aug-17	4-Jul-18	18-Jul-18	15-Aug-18	22-Aug-18	29-Aug-18	5-Sep-18	19-Sep-18
Consultancy to scope out potential for improving climate responsiveness of PSSN	IE/011/2017-18/HQ/C/03	1	IC	30-Aug-17	4-Jul-18	18-Jul-18	15-Aug-18	22-Aug-18	29-Aug-18	5-Sep-18	19-Sep-18
Conduct Phone Survey (BMGF Fund)	IE/011/2017-18/HQ/C/03	1	CQS	30-Aug-17	18-Sep-17	2-Oct-17	21-Oct-17	24-Oct-17	31-Oct-17	7-Nov-17	28-Nov-17
Disaggregate Administrative Cost at all Levels and Conduct Research to Construct Cost Model (BMGF Fund)	IE/011/2017-18/HQ/C/03	1	CQS	30-Aug-17	18-Sep-17	2-Oct-17	21-Oct-17	24-Oct-17	31-Oct-17	7-Nov-17	28-Nov-17